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Status: 29 Sept. 97 

0 Complete 
- IR-8 1800 feet shoreline 

stabilization at the Fleming 
Key South Landfill 

- Subcontract awarded to 
Ocean Breeze Construction, 
Inc. for design /build. 

- Construction complete 
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IR-8 (Fleming Key) 

Problem: Erosion of beach around landfill 

Solution: Install Shoreline Protection System 
- Approx 1800 linearfeet westfrom water treatmentplant 

- Berm-type structure 

- Pre-cast concrete mats onjke (Armor Flex) 

- Height: 10 ft above M-IL 

- Mat construction complete 

- Revegetation and site cleanup complete 
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Update of ERNA 
Site Studies 

Chuck Bryan 

Brown & Root Environmental 

September 29,1997 

Acronyms Used in this Presentation 

l AIMD - Aircraft Intermediate Maintenance Department 

l AOC - Area of Concern 

l CAMP - Corrective Action Managemen 

l CMS - Corrective Measures Study 

t Plan 

l EPA - U. S. Environmental Protection Agency, Region IV 

l ERNA - Environmental Restoration, Navy Account 

l FDEP - Florida Department of Environmental Protection 

l FS - Feasibility Study 

l IR - Installation Restoration 
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• FS - Feasibility Study 

• IR - Installation Restoration 



More Acronyms Used in this Presentation 
I 

l NAS - Naval Air Station 

l RAB - Restoration Advisory Board 

l RF1 - Resource Conservation and Recovery Act (RCRA) 
Facility investigation 

l RI - Remedial Investigation 

l SWMU - Solid Waste Management Unit 
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12 ERNA Sites - Background 

l Work Plan for conducting sampling and surveys at 12 
Environmental Restoration Navy Account (ERNA) sites was 
finalized in December 1995 

l 7 Solid Waste Management Units (SWMUs) 
- 4 Installation Restoration (IR) Sites 
- 1 Area of Concern (AOC) 
- 8 Facilitv-\Yide Background Locations 

l Navy Headquarters funding restraints requiredA 
that the field sampling and surveys be 
conducted in two phases 
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Environmental Restoration Navy Account (ERNA) sites was 
finalized in December 1995 

• 7 Solid Waste Management Units (SWMUs) 

- 4 Installation Restoration (IR) Sites 
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ERNA Site Location Map 

Four Boca Chica Key Sites 

l Scope includes Supplemental RCRA Facility Investigation 
(RFI) activities at SWMUs 1,2,3 and 9 

l Field sampling and surveys performed in January 1996 

l Comment Resolution Process Completed on Rev. 1 RF1 
Report during Spring 1997 

l Rev. 2 RFVRI report submitted to the regulators and RAB 
on July l&l996 
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Four Boca Chica Key Sites 

• Scope includes Supplemental RCRA Facility Investigation 
(RFI) activities at SWMUs 1,2,3 and 9 

• Field sampling and surveys performed in January 1996 

• Comment Resolution Process Completed on Rev. 1 RFI 
Report during Spring 1997 

• Rev. 2 RFIIRI report submitted to the regulators and RAB 
on July 18,1996 
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Four Boca Chica Key Sites 

l Progress made over the past two months 

- Completed and distributed Rev. 1 Corrective Measures 
Study (CMS) Reports for !WMUs 1 and 2 to RAB 
members on August l&l997 

+ CMS Reports recommend institutional controls and long- 
term monitoring for SWMUs 1 and 2 

l Partnering Team reached consensus on modifications to the 
Corrective Action Management Plan (CAMP) 

. Received FDEP concurrence on Rev. 2 
RFLRI Report 

Four Boca Chica Key Sites 

l Activities planned for the next two months 

- Finalize Revision 2 of the CAMP after modifications to 
update it are reviewed by the Partnering Team 

- Obtain final approval for Rev. 2 of the RFLRI report 

- Develop a draft decision document for SWMU 3 

- Perform on-board review of CMS reports for SWMUs 1 
nnrl2 A 
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Four Boca Chica Key Sites 

• Activities planned for the next two months 

- Finalize Revision 2 of the CAMP after modifications to 
update it are reviewed by the Partnering Team 

- Obtain final approval for Rev. 2 of the RFIJRI report 

- Develop a draft decision document for SWMU 3 

- Perform on-board review of CMS reports for SWMUs 1 
and 2 



Additional NAS Key West Sites 

l Scope included Supplemental RFDRI investigation activities 
atSWMU4,SWMU5,SWMU7,JR1,IR3,JR7,IR8,and 
AOC B 

l Field sampling and surveys performed from August to 
October 1996 

l Comprehensive Background Report sent to RAB members 
in March 

l Rev. 1 RFVRI report sent to RAB members o 
June 13,1997 
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Eight Additional NAS Key West Sites 

l Progress made over the past two months 

- Received EPA and FDEP comments on RWRI report 

+ Verbal resolution of FDEP comments obtained during 
September 11, 1997 meeting with FDEP 

- Comprehensive Background Report 

+ Resolved all comments 

Eight Additional NAS Key West Sites 

• Scope included Supplemental RFIIRI investigation activities 
at SWMU 4, SWMU 5, SWMU 7, IR 1, IR 3, IR 7, IR 8, and 
AOCB 

• Field sampling and surveys performed from August to 
October 1996 

• Comprehensive Background Report sent to RAB members 
in March 

• Rev. 1 RFIIRI report sent to RAB members on 
June 13, 1997 
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Eight Additional NAS Key 'Vest Sites 

• Progress made over the past two months 

- Received EPA and FDEP comments on RfIJRI report 

.. Verbal resolution ofFDEP comments obtained during 
September 11, 1997 meeting with FDEP 

- Comprehensive Background Report 
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Eight Additional NAS Key West Sites 

l Activities planned for the next two months 

- Continue conducting document review and drafting 
responses to comments received on the RFVRI report 

- Obtain funding and begin CMS/FS work at SWMUs $7 
and 9 

- Partnering Team to discuss disposition of sites IR 3, IR 7 
and AOC B 

l Presumptive remedy (capping) likely at , 
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